UNB SAINT JOHN CAMPUS PLAN

Work Program Overview

PHASE ONE
University Commons Rendering and Space Analysis
Dec- Mar 2003

PHASE TWO
Developing the Options
Mar - Jun 2004

PHASE THREE
Drafting the Plan
Jun- Jul 2004

TIMELINE

Dec | Jan | Feb | Feb 25 | Mar 23 | Apr | Apr 21 | May | May 18/19 | June | July | 3rd week July | Aug | Sep | Oct

TASKS

- Consolidate Background Information
- Project Initiation Meeting
- Begin hard and soft space analysis
- Visioning Workshop
- Prop.erties Committee Meeting
- Open House One
- Develop Options
- Steering Committee Meeting
- Refine Options
- Prepare Draft Plan
- St and Prop. Committee Meeting
- Present Draft to the Board
- Open House Two
- Steering Committee Meeting
- Draft Final Campus Plan
- Final Campus Plan Report
- Present Draft to the Board
- Open House Three (TBD)
- Website — *Updated throughout the process*

DELIVERABLES

- Preliminary Physical Analysis of the Campus: Drawings and Mapping
- Stakeholder Interview Summary
- Hard and soft space analysis elements
- Open House Panels
- Open House Summary: Campus Plan Directions
- Summary of key themes: organizational direction

- Campus Plan Options
- Preliminary Architecture and Landscape Design Guidelines
- Draft Campus Plan

- Open House Panels: Presenting the Draft Plan
- Presentation: the Campus Plan
- The Final Campus Plan Report (3rd week of July)

BrookMcIlroyInc
PLANNING + URBAN DESIGN

steering/property committee meetings | public consultations | consultant activity